SUPPLEMENTAL AGREEMENT #2

CITY OF LINCOLN

E & A CONSULTING GROUP, INC.

PROJECT NO. LCLC-5241(5)

CONTROL NO. 13141

S 56™ ST, SHADOW PINES DR - OLD CHENEY ROAD

THIS SUPPLEMENTAL AGREEMENT is between the City of Lincoln ("LP, "Yand E & A
Consulting Group, Inc. ("Consultant”), collectively referred to as the “Parties”.

WHEREAS, Consultant and LPA entered into an agreement ("Original Agreement”)
BM1190 and Supplemental Agreement #1 providing for Consultant to provide Preliminary
Engineering, NEPA and Final Design for LPA’s Federal Aid project,

WHEREAS, it is necessary for additional Right-of-way staking be added under this
Supplemental Agreement, and

WHEREAS, it is necessary to increase Consultant's compensation by this Supplemental
Agreement for the additional work necessary to complete the project.

WHEREAS, it is the desire of LPA that the project be constructed under the designation
of Project No. LCLC-5241(5), as evidenced by the Resolution of LPA, attached as EXHIBIT ‘A

and incorporated herein by this reference, and

NOW THEREFORE, in consideration of these facts and mutual promises, the Parties
agree as follows:

SECTION 1. SCOPE OF SERVICES
Consultant will perform the additional work as set out in in Exhibit “B” Consultant Work

Order 1, attached and incorporated herein by this reference.

SECTION 2. NOTICE TO PROCEED AND COMPLETION SCHEDULE

State issued Consultant a written Notice-to-Proceed on June 16, 2014 for Consultant
Work Order No. 2, July 15, 2014 for Consuitant Work Order No. 3 and September 15, 2015 for
Consultant Word Order No. 4. Any work or services performed by Consuitant on the project

prior to the date specified in the written Notice-to-Proceed is not eligible for reimbursement.
Consultant will complete all work as set out in the Original Agreement, Supplemental
Agreement(s) #1, and this Supplemental Agreement by June 30, 2015.

SECTION 3. FEES AND PAYMENTS

For the work required, SECTION 6 FEES AND PAYMENTS of the Original Agreement,
as amended in supplement(s) 1, is hereby further amended in accordance with Exhibit “B” so
that the fixed-fee-for-profit is increased from $66,743.52 to $70,831 .64, an increase of
$4,088.12. Actual costs are increased from $556,108.62 to $589,345.37, an increase of
$33,236.75. The total agreement amount is increased from $622,852.14 to $660,177.01, an
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increase of $37,324.87 which Consultant must not exceed without the prior written approval of
the State.

SECTION 4. ENTIRE AGREEMENT
The Original Agreement, any and all other previous supplements thereto, and this

Supplemental Agreement, constitute the entire agreement (“The Agreement”) between the
Parties. The Agreement supersedes any and all other previous communications,
representations, or other understandings, either oral or written; all terms and conditions of the
Criginal Agreement and all previous supplements thereto, to the extent not superseded, remain
in full force and effect, and are incorporated herein as if set forth in their entirety.

SECTION 6. CONSULTANT CERTIFICATION AND REAFFIRMATION
B NN o L IANI SERIIIGATION AND REAFFIRMATION

The undersigned duly authorized representative of Consultant, by signing this
Supplemental Agreement, hereby reaffirms, under penalty of law, the truth of the certifications
set out in the Original Agreement and all Supplements thereto, including this Supplement. ‘
Further, Consultant has a duty to inform LPA of any material changes in the accuracy of all
assertions set out in the Original Agreement and all Supplements thereto.

SECTION 6. CERTIFICATION OF LPA
By signing this Supplemental Agreement, | do hereby certify that, to the best of my

knowledge, Consultant or its representative has not been required, directly or indirectly as an
express or implied condition in connection with obtaining or carrying out this agreement to:

(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay or agree to pay to any firm, person, or organization, any fee, contribution,

donation, or consideration of any kind.

I acknowledge that this certification is to be furnished to the FHWA, upon their request,
in connection with this agreement involving participation of Federal-Aid highway funds and is
subject to applicable LPA and federal laws, both criminal and civil,
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IN WITNESS WHEREOF, the Parties hereby execute this Supplemental Agreement
pursuant to lawful authority as of the date signed by each party. Further, the Parties, by signing
this Supplemental Agreement, attest and affirm the truth of each and every certification and
representation set out herein.

EXECUTED by Consultant this Zgﬁ day of _oocToEEN , 2014.

E & A CONSULTING GROUP, INC.
Fred Beck, P.E.

FredCerl

Project Manager

STATE OF NEBRASKA)
)ss.
DOUGLAS COUNTY )

o
SUBSCRIBED AND SWORN to before me this ﬂ? 5@ day of _/Q&ﬁz@ﬁom.

B, GENERAL NOTARY - Stats of Nebraska
W BARBARA L. TRAUDT
R0 My Comm. Exp. February 22, 2018

otary Public

EXECUTED by LPA this day of , 2014,

CITY OF LINCOLN
Chris Beutler

Mayor

Subscribed and sworn to before me this day of , 2014,

Clerk

STATE OF NEBRASKA

DEPARTMENT OF ROADS

Form of Agreement Approved for
Federal Funding Eligibility:

Date

T-AGRS-18
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Consuitant Work Order

(Local Projects)
Prcﬁec‘. No.: - o e VNECOR‘L:CWSZ - T
LCLC-5241(5) N i : B A
Censultant (Nsme and Reprasemniative) | Agreement No Wtk Order No.
£ & A Consulting Group, Inc, - Fred Beck i BM1190 2

LPA: (Namme and Representative)

Constr. Change Osder No.. (i applicabls)

City of Lincoln_- Kris Humphirey

- All parties agree the following described work needs (o be pbrformed bv the consy ram as part of the referenced project.
' Al parties concur and hereby give notice to proceed based on the fol!cwmg justification to modify contract, scope of

services, deliverables, schedule, and estimated total fee. All other terms of existing agreements between the parties are
stilt in effect. It is understood by all parties that the work described herein will become part of a future supplement to the

agreement indicated above.

Justificabion to mocify agreement {Include soope of servces. deliverablas,
be staked within 3 days of the request to the consuital

work order include: 14, 16, 17, 19, 20 & 22.

and schediis)

Right-of-way staking is required when requested by a property ewner, and per the original agreement should

nt. We have reached the agreed to maximum number of

tracts to be staked and this work order covers additional staking requests to date. Tracts included with this |

i Work Title _ o Tu i Summary of Fee
i " A Total Direct Labor Cost = ~ 886.03
; B. Overhead {Faclar * x A} = 1 436,34
| Right-of-way stakin CRTR R T S
1 ¥ siaiing C. A+8B o = 232237 |
- R 0. ProfittfFee {Factor ** x C}) = 285.65
*Overhigad Factor: 162.11% | E. Direct Non-Labor Cost =
“ProfiFee Factor: 12.30% | F. Subconsultani Services =
TotafFea Notes:  Afeep p is af TOTALFEE: C+D+E+F = $2,608.02
D ESTIMATED TOTAL FEE:
N ‘ FINAL TOTAL FEE: $2,608.02
Work Order Authorization — May be granted by email and attached to this document.
Consuitant:
_FRED BecK. Fudl Beck  opfiafif.  NetcetoProcsss
Name s\gna:u o0 Date will be granted by
LPA: /3 email by:
oy - LPS PC for
Kocer Tiaavd f‘*«xgaﬁgﬁw i!% P i _oET mg i-§ Preliminary
— Namé, T s Signat¥e Date Engineering &
LPS PC (for Preliminary Engineering) and State Rep. {for Construction Engineering}: Ccc\;gsfncz:c{g
"\ . N fon
Banis” Ss}azgr_\gw i \‘<§Y 2 LT /Y Enginesring,
me We Data
LPS Unit Head Review (for PE Phase}: . )
Y -
«ﬂlmhg@ﬁld&\af W77/ 4 & Zé%’é...
farne Ddie
LPS Engineer or Construction Engineer
Kery feot — &L479
Name / Signature D
FHWA: (FHWA Approval on Full#lversight Projects Only) Notice to Pmceed Date:
& LY
Name Csignatee Date
Digtribution: ~ Consultant, LPA-RC, State Rep, FHWA. LPSPC  NDOR Agreements Ergineer, Highway Funds Manager, CDPC
DR Form 250, March 2014
EXHIBIT"B"
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Consuitant Work Order

{Local Projects)

’ M}«évumevﬂ N

BRI1180 ! 3

Canstr Cha rder No (i af\p fzezi

Cx! of Lincoln - Kris H.zmp

Al parties agree the following das:*rbej wotk nesds to be perdormed by the canlentan ES pan of the referencec pro;ect
All parties concur and hereby give nohice to proceed basad on the foliowing  justification to modify contract, scope of .
services, deliverables, scheduie, and estimated total fee Al other terms of existing agreemenis between the parties are
. st in effect. It s understood by alt partias that the work described herein wili hecome part of & future supplement to the
i agreement ingicated above v [

JJ«M *a‘sn e madffr 'e.«emenz Jn;&/‘!o.l 9" n‘ ary: ~e$ aetwafml‘c: a;' W‘Pﬁd\)!{,,
LES has requested project staking along their proposed facilites. E&A will slake existing and new ROW,
cocrdmate with LES regarding tree removals, as needed; stake cuts#ills. Jocations, flowlines, and other various |
" design information for elemants which cross or are near proposed LES lines; mest with LES reps to 'walk-thrd'
the project, and perform additionat staking if requested by LES

Work Title . ‘S’uvmmary of Fee »
T vy o T o = 10.028.06 :
LES siaking = 16,25 5:;;
= 262846
D. ProfitFee (Festor % Cy =, 373301
o - Overhe_aé Fécia} T 'XGL;_':%‘ fg-ﬁ;r;'mﬁn L‘ .mrth:at - )
, o & 12.30% | F. Subconsuftan:Services = .
cies A foe pio TOTALFEE: C+D+E+ F = | s, 517, E{
TJ ESTIMATED TOTAL FEE.
B3 FINAL TOTAL FEE: 52951761

[ — -

Work Order Authonzatron May be granted by email and attached to this document
Consuitant:

Notwe to Procesd
will be granted by

emall by’
LPS PC for
Preliminary
Engingering &
CD PC for
Construction
;F»{\:) Engineering.
i"sm
LPS Unit Head Review (for PE Phase}:
m Ch&e.& Kl&%
Noame
3 LPS Engineer or Construction Engmeer (f: /struction P hase) ]
fi ABR Y ;{ ,i P /4*\../’ /
’ ’ gl !’w?'??“ W ,/f) .
A‘FHWA (FHWA Approval on Full Oyﬁfg{h"o_yects Only) . Nouce 1o Proceed Darc

Distribution.  Consultan!, LPA-RC, StaeBep  FHWA  LPSPC. NDOR Agrasmants Faquesr  Haghway Funds rnanager copc
DR Form 250, March 2014
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7/10/2014

Public Works & Utilities/Lincoln Electric System
Construction Project Coordination Guideline

The purpose of this guideline is to improve design and construction coordination between Public
Wotks & Utilities and the Lincoln Electric System. One of the goals is to have minimum utility
relocation work occurring concurrently with the PWU Contractor’s work.

Design Phase

" 1. Project Kick-off Meeting
Invite all Utilities.

2. Request Existing Utility Locations from Records.
The Design Project Manager at Public Works & Utilities (PWU) will be responsible for
making all requests for existing utility locations. Each utility request will include a letter
of transmittal and a MicroStation file that shows the existing topography (including
survey data) and the limits of the project. The letter of transmittal will include, but not be
limited to:

A. The location and description of the project
B. The date the request is being made

C. Who is making the request

D. Who the request is being sent to

E. The date the information is needed

After receiving the utility request, Lincoln Electric System (LES) personnel will create a
drawing file that includes all of the existing LES facilities and LES easements within the
project limits. Street light cable will be on a separate layer; Traffic will supply their own
drawings. This drawing file will be sent electronically to the Design Project Manager at
PWU so that it can be referenced into the project design file. The design will progress to
approximately 30% completion. A Plan-in-Hand meeting will be held to assist in
determining any conflicts.

Send electronic utility location requests to Bill Peterson, LES (467-7652).

3. Review for Possible Utility Conflicts (Plan-In-Hand, Field Check) (30% plans)
Send plans to all utilities to verify existing utility locations and easements. Plan-In-Hand
meeting (in the field) to review possible conflicts. If this is a water, sanitary sewer, or
storm sewer project, we may need to hydrovac to confirm utility locations.

4. Resolve Known Utility Conflicts before Final Design (60% plans)
Horizontal alignment and vertical elevations tied down. Send Plans to all Utility
Companies for their review. The plans should include the following: Cover sheet, plan &
profile sheets, construction & removal sheets, and cross section sheets. The plan &
profile sheets should include proposed contours and limits of construction. We agree to

- Page 1
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7/10/2014

jointly determine fiscally responsible solutions to any identified conflicts. (Memorandum
of Understanding (MOU), February 5, 2004), Review preliminary construction phasing,
and utility easements. All utilities furnish their best estimate of relocation costs, timing,
and duration, and their ROW needs.

5. Acquire ROW
Acquiring the necessary ROW may require up to a year fora large PWU project. We
should start this process as soon as 60% plans (including ROW sheets) are available.
This includes replacing existing utility easements where those easements are
extinguished. ,

6. Prepare Construction Plans (90% plans)
Send Plans to all Utilities. Include Special Provisions, proposed construction phasing,
bid schedule, and construction schedule. Utilities furnish Status of Utilities information.

Utility Construction Phase

1. Ideally, all utilities will complete utility relocation prior to the PWU Contractor starting
the project. To achieve this, the utilities need the following.
A. Any additional ROW and utility easements required.
B. Construction staking.
C. ldentify special considerations; e.g., trees to be removed, fences to be removed,
retaining wall relocations.

2 All Utility Coordination meeting

3. Utility Relocation
Construction staking: We need the PWU Design Project Manager, PWU Construction
Project Manager, PWU Surveyor, LES Field Engineer and LES Surveyor on site together.
PWU will do the initial staking, or contract the work. After the initial staking is
complete, LES will maintain the stakes.

Construction staking consists of identifying and staking the items below in conflict with
or adjacent to the utilities’ proposed trench and bore paths. The list includes the most
common needs and is not all-inclusive:

A. PWU ROW (existing and new)

B. Proposed grade changes i

C. Size of proposed utilities with horizontal alignment and vertical elevations

D. Street light and traffic pole locations

E. Retaining wall location, type and construction requirements (footings, over- dig.....)

The LES Field Surveyor will accompany the PWU surveyor or their representative when
completing the above.

Page 2
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4,

7/10/2014

All utilities relocate the facilities in conflict with the project.

Project Construction Phase

L.

Pre-Bid Meeting
Invite all Utilities. Notify bidders if street lights are close to existing underground
facilities.

Let for Bids

. Notice to Proceed to the PWU Contractor

Pre- Construction Meeting
Invite all Utilities. Coordinate any needed work between the utilities and the PWU
Contractor.

Start project construction; staking; One-Call Process. (Notify all utilities of field changes
during the project.)

Regular Progress Meetings

PW0607.doc
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PW&U / LES Ceordination

LES Contact Names
1. Bill Peterson 467-7652 (Base topo file; overlay utility facilities, record of utility

easements).

2. Teri Dier 467-7528 (One-Call)
3. Steve Wallingford 467-7529 (Construction)
4. Paul Cepure 467-7630 (Engineer contacts)

PW&U Contact Names

7/10/2014

One Design Project Manager and one Construction Project Manger will be assigned to each

WENSNLE LN

Project.

Thomas Shafer
Kent Evans
Holly Lionberger
Kris Humphrey
Erika Nunes
Craig Aldridge
Bruce Sweney
Larry Duensing
Charlie Wilcox

Design/Construction Manger
Design Project Manager
Design Project Manager
Design Project Manager
Design Project Manager
Design Project Manager
Construction Engineer
Construction Project Manager
Construction Project Manager

441-7837
441-7583
441-8400
441-7592
441-5675
441-7560
441-8403
441-8401
441-7532

lb. Steve Faust
11. Brian Dittman

Construction Project Manager 441-8413
Construction Project Manager 441-8326

12. Warren Wondercheck Construction Project Manager 441-7014

Small Group Participants

PWU

Kent Evans
i Brian Kramer
i Nick McElvain
‘ Bruce Sweney

LES

Al Cameron
Mike Murphy
Bill Peterson
Steve Wallingford
Marty Weber
Paul Cepure

Ron Kratzer

Design Project Manager
Superintendent of Wastewater Collection
Operations Support Manager

Construction Engineer

Senior Engineer - Design

GIS Manager

CAD Analyst

Construction & Maintenance Coordinator
Maintenance & Troubleshooting Supervisor
Senior Engineer - Coordination

System Planning Manager
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Engineerng
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mg\aﬁ\awfw“ W

Nathe

s
LPS Engineer or Construction Engine

(Construction Phas
AARRT AL E G ';"‘“; i
Name -
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